

METROPOLITAN SEWER DISTRICT OF GREATER CINCINNATI

**Project ID 10142910
Ludlow Run Sustainable Source Control
Contract 95x12762**

Progress Report for
Professional Services provided December 28, 2020 through January 24, 2021

Arcadis U.S., Inc.

At the request of the Metropolitan Sewer District of Greater Cincinnati, Arcadis worked on the following items as summarized below.

Task 1 Project Administration - Planning

- Performed project administration and resource management; communicated updates to MSDGC project manager.
- Communicated Project Schedule updates and met with client to discuss updated schedule.

Task 2 Data Review and Collection

- Development of FM025 Event files for client.

Task 3 Collection System Model Review

- Additional work for FM 025 event files and development of tables and figures for Model Tech Memo.
- Review of comments to Model Review Technical Memo received from MSDGC.



